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ESTIMATE RUN 06/15/2009

ESTIMATE SUMMARY 09:31:31
CONTID: C16272RC ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16272RC-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 424.( DAYS TIME ALLOW: 11/7/20( FIXED COMPLETION DAT
I-70 West Corridor Management - Phase 2 PERCENT TIME: 207.84 ORIG TIME ALLOW: 11/7/20( FIXED COMPLETION DAT
PROJECT NO: C 0702-274
I-70 West Corridor Management - Phase 2
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 06/15/2009 DATE TIME STARTED 04/18/2008
2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED
LITTLETON CoO 80120 720-881-7111 DATE NOTICE TO PROCEED 04/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,387,751.40 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 5,042,261.52 NON-PARTICIPATING 5,363,625.90 70,302.02
PERCENT COMPLETE: 99.55% TOTAL EARNINGS 5,363,625.90 70,302.02
FUNDS AVAILABLE: $ 24,125.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,363,625.90 70,302.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -75,633.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,287,991.98 70,302.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,287,991.98 70,302.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70,302.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6272RC COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16272RC-BID ESTIMATE RUN 06/15/2009
PROJECT: C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000
LS 0.000 0.00
6,853.92000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,864.000 2,864.000
sy 0.000 0.00
49.00000 2,864.000 140,336.00
0015 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,571.000 4,571.000
cY 0.000 0.00
185.00000 4,571.000 845,635.00
0016 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) EXCAVATION OF 667.000 667.000
TRACTION SAND FOR ACCESS TO BRIDGE PULL BOXES.
(4 0.000 0.00
26.43000 667.000 17,628.81
0020 203-01594 COMBINATION LOADER 70.000 70.000
HOUR 0.000 0.00
1,020.00000 70.000 71,400.00
0025 203-01597 *POTHOLING 136.000 136.000
HOUR 0.000 0.00
280.00000 136.000 38,080.00
0030 208-00005 *EROSION LOG 10,759.000 10,759.000
LF 0.000 0.00
10.00000 10,759.000 107,590.00
0035 208-00034 *GRAVEL BAG 836.000 836.000
LF 0.000 0.00
30.00000 836.000 25,080.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,255.00000 4.000 5,020.00
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0050 208-00101 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 16272RC-BID ESTIMATE RUN 06/15/2009
PROJECT: C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00205 EROSION CONTROL SUPERVISOR 200.000 200.000
HOUR 0.000 0.00
110.00000 200.000 22,000.00
0060 210-00090 RESET DELINEATOR 57.000 57.000
EACH 0.000 0.00
130.00000 57.000 7,410.00
0065 210-00810 RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
240.00000 7.000 1,680.00
0070 210-00870 RESET COORDINATION UNIT 1.000 1.000
EACH 0.000 0.00
10,750.00000 1.000 10,750.00
0075 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
4,690.00000 4.000 18,760.00
0080 212-00032 *SOIL CONDITIONING 4.000 4.000
ACRE 0.000 0.00
4,890.00000 4.000 19,560.00
0085 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
5,090.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
32.00000 0.000 0.00
0095 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,150.000 3,150.000
sy 0.000 0.00
50.00000 3,150.000 157,500.00
0100 604-39000 MANHOLE SPECIAL 29.000 29.000
EACH 0.000 0.00
2,231.00000 29.000 64,699.00
0105 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 23.000 22.000
EACH 1.000 5,065.00

5,065.00000 23.000 116,495.00
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PCN: 16272RC-BID ESTIMATE RUN 06/15/2009
PROJECT: C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 607-11525 FENCE (PLASTIC) 500.000 500.000
LF 0.000 0.00
37.00000 500.000 18,500.00
0115 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) 88.000 88.000
EACH 0.000 0.00
260.00000 88.000 22,880.00
0120 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 137.000 80.000
EACH 57.000 10,830.00
190.00000 137.000 26,030.00
0125 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 20.000 16.000
EACH 4.000 700.00
175.00000 20.000 3,500.00
0130 613-00203 *2 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,077.000 1,077.000
LF 0.000 0.00
45.00000 1,077.000 48,465.00
0135 613-00402 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 815.000 815.000
LF 0.000 0.00
50.00000 815.000 40,750.00
0140 613-00406 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 952.000 952.000
LF 0.000 0.00
20.00000 952.000 19,040.00
0141 613-00601 6 INCH ELECTRICAL CONDUIT (JACKED) FIBER CONDUIT 680.000 680.000
SLEEVE FOR I-70 AND SHO1.
LF 0.000 0.00
126.68000 680.000 86,142.40
0145 613-00607 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 8,496.000 8,496.000
LF 0.000 0.00
60.00000 8,496.000 509,760.00
0150 613-01125  *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 15,717.000 15,717.000
LF 0.000 0.00
6.00000 15,717.000 94,302.00
0155 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,586.000 13,586.000
LF 0.000 0.00
7.00000 13,586.000 95,102.00
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PCN: 16272RC-BID ESTIMATE RUN 06/15/2009
PROJECT: C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0165 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,329.000 3,329.000
LF 0.000 0.00
13.00000 3,329.000 43,277.00
0170 613-03498 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) (2) 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0175 613-03499 *ELECTRICAL CONDUIT 24,552.000 24,552.000
(PLASTIC) (MULTIDUCT) (SPECIAL) (SHARED)
LF 0.000 0.00
18.00000 24,552.000 441,936.00
0180 613-03500 *ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 71,577.000 71,577.000
LF 0.000 0.00
12.00000 71,577.000 858,924.00
0185 613-07000 PULL BOX (SPECIAL) 38.000 31.000
EACH 7.000 12,600.00
1,800.00000 38.000 68,400.00
0190 613-07010 *PULL BOX (SURFACE MOUNTED) 21.000 21.000
EACH 0.000 0.00
660.00000 21.000 13,860.00
0195 613-07034 PULL BOX (24"X36"X18") 99.000 87.000
EACH 12.000 12,600.00
1,050.00000 99.000 103,950.00
0200 613-10010 WIRING (SPECIAL) 0.000 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0205 614-80387 *RUMBLE STRIP (GRINDING) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0210 614-86007 SERIAL TO IP CONVERTER 3.000 3.000
EACH 0.000 0.00

2,222.00000 3.000 6,666.00
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PCN: 16272RC-BID ESTIMATE RUN 06/15/2009
PROJECT: C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0215 614-87012 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 8.000
EACH 0.000 0.00
550.00000 8.000 4,400.00
0220 614-87025 OPTICAL TRANSCEIVER CHASSIS 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0225 614-87144 *FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 4.000
EACH 0.000 0.00
3,850.00000 4.000 15,400.00
0230 614-87310 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0235 614-87350 *TEST FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0240 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 113,592.000 113,592.000
LF 0.000 0.00
2.10000 113,592.000 238,543.20
0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0245 614-87690 ETHERNET SWITCH 2.000 2.000
EACH 0.000 0.00
78,000.00000 2.000 156,000.00
0250 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0255 622-00270 BOLLARD 6.000 6.000
EACH 0.000 0.00
1,700.00000 6.000 10,200.00
0260 622-11010 MAINTENANCE BUILDING 1.000 1.000
LS 0.000 0.00

40,000.00000 1.000 40,000.00
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PROJECT : C 0702-274 ESTIMATE NO: 0008 09:31:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
110,000.00000 1.000 110,000.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L S 0.000 0.00
15,000.00000 0.400 6,000.00
0275 627-00001 *PAVEMENT MARKING PAINT 0.000 0.000
GAL 0.000 0.00
777.00000 0.000 0.00
0280 627-00004 *EPOXY PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0285 630-00000 *FLAGGING 990.000 990.000
HOUR 0.000 0.00
41.00000 990.000 40,590.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 63.000
DAY 0.000 0.00
415.00000 63.000 26,145.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 142.000 142.000
DAY 0.000 0.00
620.00000 142.000 88,040.00
0300 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 37.800
EACH 0.000 0.00
80.00000 37.800 3,024.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 55.800
EACH 0.000 0.00
90.00000 55.800 5,022.00
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 36.000
EACH 0.000 0.00
90.00000 36.000 3,240.00
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0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 136.800
SF 0.000 0.00
45.00000 136.800 6,156.00
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
3,800.00000 1.800 6,840.00
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
700.00000 2.700 1,890.00
0335 630-80360 *DRUM CHANNELIZING DEVICE 195.000 175.500
EACH 0.000 0.00
20.00000 175.500 3,510.00
0336 630-80367 PORTABLE TRAFFIC SPEED MONITOR 1.000 0.900
EACH 0.000 0.00
6,840.00000 0.900 6,156.00
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 450.000
LF 0.000 0.00
120.00000 450.000 54,000.00
0345 630-80380 *TRAFFIC CONE 1,314.000 1,182.600
EACH 0.000 0.00
15.00000 1,182.600 17,739.00
0350 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0355 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 67.500 60.750
DAY 0.000 0.00
470.00000 60.750 28,552.50
0360 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0370 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70035 F/A FURNISH AND INSATL BUILDING 100,000.000 100,000.000
FA 0.000 0.00
1.00000 100,000.000 100,000.00
0391 900-00014 ADDED ITEM (LUMP SUM)/ FIRE ALARM, LIGHTNING 1.000 1.000
PROTECTION, FIBER TERMINATIONS, LABOR.
LS 0.000 0.00
38,540.92000 1.000 38,540.92
0395 700-70380 F/A EROSION CONTROL 18,022.050 18,022.050
FA 0.000 0.00
1.00000 18,022.050 18,022.05
2002 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO XCEL 1.000 0.000
TRANSFORMER AT MP 199.4.
FA 1.000 28,507.02
28,507.02000 1.000 28,507.02

CAT 0200 CURRENT AMT $ 5,387,751.40 $ 70,302.02 % 5,363,625.90

PROJECT TOTAL CURRENT AMT § 5,387,751.40 $ 70,302.02 $ 5,363,625.90



